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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on grinding the edge of the cross
section areas in E - 3 & E - 4 , Weld the middle lower section between E - 1 & E - 2 , Close E - 3 & # - 4 ,
install the seismic stiffeners . place more bolts , & drive more pins . Crews had to wait for 40 minutes in
order to go into the box girder because of air monitoring . Crews were inside the box girder at 7:45 AM.

Darryl , Jacob, Jose , Paul & Walter had to grind the remaining surface . Crews started at 8:00
AM. They were done at 9:45 AM.

Obra , Jim & Matt had to prepare for the seismic connections . Crews had to sort the bolts &
pins work with the other crews grinding the top of the cross section on E - 4 . Crews were done at 9:45 AM.

After that , all crews had to work on closing E - 3 & E - 4 . Crews had to pull E - 4 , 0.65 meter to
bring it to place . E - 4 was in place at 10:45 AM. Crews had to adjust & align the box girder .

Obra , Walter & Jacob had to work on U ribs # 37 & 39 . Jim & Matt on U ribs 1 , 3 , 5 , 7 , 9 ,11
, 13 , 15 , 17 , & 19 . Crews had to install 8 bolts & 12 drive drift pins in each side of the U ribs . Crews
started at 10:45 AM. They were done at 5:00 PM.

In addition to that , Darryl , Jose , Paul , & Walter had to install 6 bolts & 22 pins on the top of
# 18 & 19 T beam stiffeners , install 6 bolts & 14 pins on the side of the stiffeners on both North & South
sides . Crews were done at 4:30 PM. & they had to had to work on the side plates . They had to place
total 12 bolts , & 10 pins . Crews were done at 5:10 PM. They left at 5:20 PM.

Al , Mitch l had to work on the deck weld . Crews had to weld from the center of the deck going
South . Crews had to grind , clean the edge of the plates , prepare their tools & equipment . Crews started
at 7:15 AM. They were done at 1:50 PM.

After that , Mitch & AL started to weld the back bar . QA & QC Scott , Jessie , & Michael , were
on the site at all the time .

Earl had to weld adjustment brackets & drive wedges to align the top plates between the centerof
the deck going North . Jessie was checking the plates alignment for tolerance. Earl was done at 5:00 PM.
All crews left at 5:20 PM.

Jordan , Jeremy , & Rory had to work on the lower weld between D 6 & D 12 Crews had to
prepare their tools & equipment . They started to weld at 8:10 AM. Rick Bettencourt , & Michael Johnson
were on the site at all the time .

In the afternoon , Dan Reyes & Steve McConnell were on the site until 6:30 PM. Gary Richmond &
Michael Johnson had to stay on the site to monitor the heat for 3 hours after completing the welds . Gary
came at 6:00 PM.

Jordan had to weld between stiffeners D 6 & D 9 , Jeremy had to weld between stiffeners D 10 &
D 12 . Rory had to work with both crews in all areas .

Crews had to grind , & clean after every pass , QC & QA had to U T every pass & approve the
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weld before going to next pass . Jeremy was done at 5:00 PM. He left at 5:10 PM. Jordan was done at
5:10 PM. He left at 5:20 PM.

Dan the welding Forman was on the site with Michael & Gary until 8:10 PM. He had to adjust the
temperature as needed , & place the thermal heat assembly according to the QA & QC instructions , Gary
& Michael had to check the temperature every few minutes , The heat was turned off at 8:05 PM.

In the morning I had to do bolts & pins count with John Callahan for E - 2 & E - 3 connections on
the U ribs , side plates , & bottom T beam stiffeners . All members had the minimum required number of
bolts & pins for phase 2 seismic connections . we had to sign the tracking log for today counts .

At 7:00 PM. I had to sign with John the seismic tracking log for E -3 & E - 4 primary connections .

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

2082

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002084

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002083

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002082

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM JORDAN HAZELAARIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

JNM AL MCDANIELIronworker 8.00 2.00 0.00 10.00

JNM OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

JNM JIM CANTANDOIronworker 8.00 2.00 0.00 10.00

JNM WALTER HERNANDEZIronworker 8.00 2.00 0.00 10.00

JNM PAUL GOODIronworker 8.00 2.00 0.00 10.00

JNM JOSE AMAYA-MESAIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

FOR DARRYL WEBBIronworker 8.00 2.00 0.00 10.00
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